
CC55 9-1 Wetlands Park Trails Program Phase II 9 G 1,557,000$        Planning

TRAILS TOTAL 83,533,470$      

TRAIL PLANNING PROJECTS

Project 
No.

BLM 
Priority PRE-PROPOSAL PLANNING STUDIES Rnd Commission 

District(s)  Total Funded Contract
Awarded

% Contract
Completed Status

PC01 N/A Laughlin Regional Park/Trails Study 6 A 500,000$           Yes 65% Contract Amendment Completed/ Processing RFP

PPP TOTAL 500,000$           

SNPLMA PROJECT STATUS
Revised: October 5, 2010

Project 
No.

BLM 
Priority TRAIL PROJECTS Rnd Commission 

District(s)  Total Funded Design/Eng
Completed

Construction 
Started Status

CC09 4-1 Trop/Flamingo Wash Trails 4 A, F, G 4,494,500$        100% Yes Under Construction

CC10 4-2 Wetlands Park Perimeter Trails 4 G 2,828,000$        100% Awaiting  Final Notice to Proceed from the Bureau of Reclamation

CC15 4-9 Flamingo/Arroyo Trail Phase 2 4 E, G 2,525,000$        100% Yes Construction Completed

CC16 4-10 Wetlands Park Primary Trails 4 G 4,242,000$        100% Awaiting  Final Notice to Proceed from the Bureau of Reclamation

CC24 5-4 LV Wash - Karen to Christy 5 E 3,696,000$        100% Design Completed. Beginning Construction Procurement Process

CC26 5-6 LV Wash - Christy to Charleston 5 E 4,329,600$        100% Design Completed. Beginning Construction Procurement Process

CC28 5-13 Flamingo Arroyo - Stephanie to I-515 5 E 3,590,400$        100% Yes Trail Construction Completed.  

CC29 5-14 Laughlin Heritage Trail 5 A 13,516,800$      100% Finalizing Construction Procurement Process

CC30 5-16 Flamingo Arroyo - Bldr to Pecos/McLeod 5 E 4,118,400$        100% Yes Under Construction

CC31 5-17 Wetlands Park - Pabco Trailhead 5 G 2,112,000$        100% Design Completed. Beginning Construction Procurement Process

CC33 5-28 Wetlands Park - Wells Trailhead 5 G 1,584,000$        100% Design Completed. Beginning Construction Procurement Process

CC37 5-37 Wetlands Park Magic Way Trailhead 5 G 1,061,600$        100% Project on hold due to conflicts with power corridor easements

CC38 6-1 Las Vegas Wash - Owens to Lake Mead 6 B 1,700,000$        100% Design Completed. Beginning Construction Procurement Process

CC39 6-4 Bunkerville Trail 6 A 5,400,000$        40% Designing

CC40 6-7 Duck Creek Trail - Wetlands Park to Nellis 6 G 3,200,000$        60%  Designing

CC41 6-10 I-215 Beltway - Sahara to Charleston 6 F 500,000$           100% Yes Finalizing Constructing

CC45 6-29 Moapa Valley Trail - Phase One 6 B 3,200,000$        60% Designing

CC48 6-34 Wetlands Park Duck Creek Trailhead 6 G 1,575,170$        In Pre-Design

CC50 6-41 Searchlight Trails - Phase One 6 A 1,000,000$        100% Yes Under Construction

CC51 6-46 Laughlin Regional Trail/North Reach 6 A 15,410,000$      100% Finalizing Construction Procurement Process

CC52 7-1 Wetlands Park Nat Preserve Trail Enhancements 7 G 2,250,000$        30% Parking lot construction awarded.  Trail segments in design

CC53 8-4 NW/SW Equestrian Trails 8 B, C 1,200,000$        30% Designing



COMPLETED PROJECTS

Project 
No.

BLM 
Priority COMPLETED PROJECTS

CC01 1-1 Sunrise Trailhead 1 G

Rnd Commission 
District(s)  Total Funded Design/Eng

Completed
Construction 

Started Status

1,505,000$        100% Yes Assistance Agreement Closed June 2007

CC04 3-9 Flamingo Wash (Arroyo) Trail 3 E, G 2,878,500$        100% Yes Assistance Agreement Closed May 2008

CC06 3-17 Pioneer's Trail 3 D, F 365,250$           100% Yes Assistance Agreement Closed Sept 2007

CC21 4-25 Wetlands Park Bridge 4 G 808,000$           100% Yes Assistance Agreement Closed April 2009

CC22 4-27 Sunrise Trailhead - Phase 2 4 G 305,000$           100% Yes Assistance Agreement Closed May 2008

CC44 6-28 River Mts Loop 3 & 4 (Boulder City) 6 A 1,400,000$        100% Yes Construction Completed

CC56

PC02

PC03

PC04

PC05

9-4

N/A

N/A

N/A

N/A

Mesquite Reg. Park and Trails System Ph-1

Searchlight Trails Study

Moapa Valley Trails Study

Glendale/Moapa Open Space/Trails Study

Goodsprings Yellow Pine Rail Trail Study

COMPLETED PROJECTS TOTAL

9

6

6

6

6

B

A

A, B

B

F

512,500$           

250,000$           

385,000$           

200,000$           

250,000$           

8,859,250$        

100%

N/A

N/A

N/A

N/A

Yes Construction Completed

N/A Closure paperwork submitted to the BLM

N/A Closure paperwork submitted to the BLM

N/A Closure paperwork submitted to the BLM  

N/A Closure paperwork submitted to the BLM
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